

Project Month (PM)	Year 1												Year 2												Year 3					
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	Oct. 2004	Nov. 2004	Dec. 2004	Jan. 2005	Feb. 2005	March 2005	April 2005	May 2005	June 2005	July 2005	Aug. 2005	Sept. 2005	Oct. 2005	Nov. 2005	Dec. 2005	Jan. 2006	Feb. 2006	March 2006	April 2006	May 2006	June 2006	July 2006	Aug. 2006	Sept. 2006	Oct. 2006	Nov. 2006	Dec. 2006	Jan. 2007	Feb. 2007	March 2007
WP 1: Project Management																														
Meeting Schedule	1							2													4			5						6
Six Monthly Management Reports																														
Interim (IR) and Final Report (FR)														IR																FR
WP 2: Analyses																														
Reports on regional analyses																														
Compiled Report on analyses																														
WP 3: Guidelines, Tools, Compendium																														
Interim Report																														
Final Report on Guidelines																														
Evaluation Version of Web-tools																														
Update of Guidelines																														
Compendium ready																														
Final Web-tools and CD Rom																														
WP 4: Pilot Actions																														
Start: Preparation of pilot actions																														
Start: Implementation of pilot actions																														
Interim (IR) and Final Report (FR)																														FR
WP 5: Assessment & Evaluation																														
Evaluation Plan																														
Evaluation Methodology for Pilot Trainings																														
Interim (IR) and Final Report (FR)																														FR
WP 6: Dissemination & Exploitation																														
First Version of Dissemination Plan																														
Website online																														
Updates of Dissemination Plan																														
Exploitation Plan																														
Interim (IR) and Final Report (FR)																														FR
Project Month (PM)	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30